

Memo – ILP Schedule Adjustment

To: Public Files
From: Kenneth Hogan
Date: August 14, 2013
Dockets: P-1892-026, P-1855-045, P-1904-073, P-1889-081 & P-2485-063
Project: Wilder, Bellows Falls, Vernon, and Turners Falls hydroelectric projects and Northfield Mountain Pumped Storage Projects
Subject: Adjustment to Pre-Filing ILP Milestones

Please take notice, the following ILP pre-filing milestones are being adjusted. The following adjustments to the process plan and schedule provided in the SD2 is the result of the comments on the Proposed Study Plan due date falling on a weekend and therefore being shifted to July 15, 2013. The new milestone dates are as follows:

<u>Milestone</u>	<u>Due Date</u>
Revised Study Plan	August 14, 2013
Comments on Revised Study Plan	August 29, 2013
Director's Study Plan Determination	September 13, 2013
Notice of Formal Disputes	October 3, 2013

If you have any questions regarding this schedule adjustment, please contact Kenneth Hogan at 202-502-8434 or via email at: Kenneth.Hogan@ferc.gov .

Document Content(s)

Memo to Files 8142013 Schedule Adjustment.DOC.....1-1