PROCESS PLAN AND SCHEDULE FOR THE ILP RELICENSING OF WILDER,
BELLOWS FALLS, VERNON, NORTHFIELD MOUNTAIN AND TURNERS

FALLS PROJECTS

(shaded milestones are unnecessary if there are no study disputes; if due date falls
on a weekend or holiday, the due date is the following business day)

Determination

Revised Study Plan

18 C.F.R. Lead | Activity Timeframe Deadline
§ 5.5(a) TransCanada/ Filing of NOI 10/31/2012
FirstLight
§ 5.6(a) TransCanada/ Filing of PAD 10/31/2012
FirstLight
§5.7 FERC Initial Tribal Consultation Within 30 Days of filing
Meeting NOI and PAD
§5.8 FERC FERC Issues Notice of Within 60 days of filing 12/21/2012
Commencement of NOI and PAD
Proceeding and Scoping
Document (SD1) and
requests to Initiate Informal
Consultation under Section 7
of the ESA Consultation and
section 106 of the NHPA
§5.8 (b)(3) [ FERC/ Public Scoping Meetings Within 30 days of NOl and | 1/28 to -
(viii) Stakeholders PAD notice and issuance 1/31/2013
of SD1
§5.9 FERC/ File Comments on PAD, Within 60 days of NOI and | 3/1/2013
Stakeholders SDI, and Study Requests PAD notice and issuance
of SD1
§5.10 FERC FERC Issues Scoping Within 45 days of deadline | 4/15/2013
Document 2 (SD2) (if for filing comments on
necessary) SD1
§5.11(a) TransCanada/ File Proposed Study Plans Within 45 days of deadline | 4/15/2013
FirstLight for filing comments on
SD1
§5.11(e) TransCanada/ Study Plan Meetings Within 30 days of deadline | 5/15/2013
FirstLight/ for filing proposed Study
Stakeholders Plans
§5.12 Stakeholders File Comments on Proposed | Within 90 days after 7/14/2013
Study Plan proposed study plan is filed
§5.13(a) TransCanada/ File Revised Study Plan Within 30 days following 8/13/2013
FirstLight the deadline for filing
comments on proposed
Study Plan
§5.13(b) Stakeholders File Comments on Revised Within 15 days following 8/28/2013
Study Plan (if necessary) Revised Study Plan
§5.13(c) FERC FERC Issues Study Plan Within 30 days following 9/12/2013




18 C.F.R. Activity Timeframe Deadline
§5.14(a) Notice of Formal Study Within 20 days of Study 10/2/2013
Dispute (if necessary) Plan determination
§5.14(1) Study Dispute Determination Within 70-days of notice of | 12/11/2013
§5.15(a) TransCanada/ Conduct First Season Field Sprmg/summer 2014
FirstLight Studies
§5.15 (b) TransCanada/ File Study Progress Reports Spring/summer 2014
FirstLight
§5.15(c)(1) | TransCanada/ File Initial Study Reports No later than one year 9/12/2014
FirstLight from Study Plan approval
§5.15(c)(2) | TransCanada/ Initial Study Results Meeting | Within 15 days of Initial 9/27/2014
FirstLight Study Report
§5.15(c)(3) | TransCanada/ File Study Results Meeting Within 15 days of Study 10/12/2014
FirstLight Summary Results Meeting
§5.15(c)(4) | Stakeholders/ File Meeting Summary ~ Within 30 days of filing 11/11/2014
FERC Disagreements/Modifications | Meeting Summary
to Study/Propose New
Studies
§5.15(c)(5) | TransCanada/ File Responses to Within 30 days of disputes | 12/11/2014
FirstLight Disagreements
§5.15(c)6) | FERC Resolution of Disagreements | Within 30 days of filing 1/10/2015
(if necessary) responses to.disputes
§5.15 TransCanada/ Conduct Second Season Spring/summer 2015
FirstLight Field Studies
§5.15 (9 TransCanada/ File Updated Study Reports No later than two years 9/12/2015
FirstLight from Study Plan approval
§5.15(c)(2) | TransCanada/ Second Study Results Within 15 days of Updated | 9/27/2015
FirstLight Meeting Study Report
§5.15(c)(3) | TransCanada/ File Study Results Meeting With 15 days of Study 10/12/2015
FirstLight Summary Results Meeting
§5.15(c)(4) | Stakeholders / File Meeting Summary Within 30 days of filing 11/11/2015
FERC Disagreements/ Meeting Summary
Modifications to Study
Requests, Requests for New
Studies
§5.15(c)(5) | TransCanada/First | File Responses to Within 30 days of disputes | 12/11/2015
Light/ Disagreements (if necessary)
Stakeholders
§5.15(c)6) | FERC Resolution of Disagreements | Within 30 days of filing 1/10/2016
(if necessary) responses o disagreements
§5.16(a) TransCanada/ File Preliminary Licensing Not later than 150 days 12/4/2015
FirstLight Proposal (or Draft License before final application 1s

Application) with the FERC
and distribute to Stakeholders

filed




18 C.F.R. Lead Activity Timeframe Deadline
§5.16 (e) FERC/ Comments on TransCanada Within 90 days of filing 3/3/2016
Stakeholders Preliminary Licensing Preliminary Licensing
Proposal, Additional Proposal (or Draft License
Information Request (if Application)
necessary)
§5.17 (a) TransCanada/ License Applications Filed 4/30/2016

FirstLight




